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de maximis, inc.

450 Montbrook Lane
Knoxville, TN 37919
865) 691-5052
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Electronic Mail
January 13, 2017

Ms. Leslie Blake

Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the
Remedial Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
December 2016 Monthly Progress Report #032

Dear Ms. Blake:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA
Docket No. V-W-14-C-004, the Respondents are submitting the December 2016 monthly
progress report.

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865)
691-5052.

Sincerely,
de maximis, inc.

LI

Bennie L. Underwood
Project Coordinator

BLU/MHS/

Enclosure

e (via e-mail)
Nick Cooper, IDEM
Jeff Cahn, Esq., EPA
David Rieser, Esq., K&L Gates
Mike Samples, de maximis
Mark Raybuck, Parsons
GDL Technical Committee
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MONTHLY PROGRESS REPORT - #032

PROJECT NAME: Gary Development Landfill Superfund Site

PERIOD COVERED: December 2016

ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT

AGREEMENT

During the reporting period discussions continued between representatives for
the Gary Development Landfill Site Group (Respondents) and the Grand Trunk
Western Railroad Company (aka Canadian National Railroad) concerning access
for the installation and sampling of groundwater monitoring well MWO04S.

With a letter dated December 9, 2016, the Respondents notified the United
States Environmental Protection Agency (EPA) and the Indiana Department of
Environmental Management (IDEM) that Safety Kleen of Dolton, IL had been
selected for the off-Site transportation and disposal of liquid investigation derived
waste (IDW). The disposal facility would be Liquid Environmental Solutions of
Chicago, IL. Also, Krause Surveying, Inc. was selected to perform the site
boundary and monitoring point surveying activities. EPA provided its approval of
the proposed contractors via email correspondence dated December 9, 2016.

Monitoring points, pond staff gauge and two river elevation monitoring points
were surveyed by Krause Surveying on December 13, 2016. The Site boundary
was surveyed on December 21, 2016.

SAMPLING AND TESTING ACTIONS AND RESULTS

The sampling of newly installed soil gas probes (AS01, AS03, AS04, AS06, and
ASO07) was successfully performed on December 5 and 6, 2016.

A second round of groundwater water level measurements was collected on
December 21, 2016.

On December 28, 2016, composite sampling of the liquid IDW drums was
performed for the purpose of disposal profiling.
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CID.

WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF
SIGNIFICANT ACTIVITIES / DELIVERABLES

Complete access agreement with Grand Trunk Western Railroad Company, and
contingent upon execution of an access agreement, re-mobilize the drilling
subcontractor and install groundwater monitoring well MWO04S. Site preparation
for ingress/egress from the landfill directly to the off-Site location will tentatively
be performed by RW Collins in January 2017.

In conjunction with constructing access to install well MWO04S, and as discussed
with EPA, some effort will be made to dress up and improve portions of interior
roads on site.

During the week of January 9, 2017, and pursuant to Section 3.5.5.2 of the RI/FS
Work Plan, conduct the waste boundary evaluation (test pits).

Once analytical results are available, Safety Kleen will complete a waste profile,
and contact the Respondents to arrange pick-up of the liquid IDW drums for
transportation and disposal at the EPA approved facility.

Provide laboratory data packages to EPA for remedial investigation related
samples collected through November 2016, in PDF format and Region 5
database file structure format. This will include surface water and sediment from
the northern pond and the offsite background pond, groundwater from temporary
and permanent wells, sediment from the wetlands, surface and subsurface soils,
and surficial geotechnical samples.

The second quarterly groundwater sampling event is tentatively scheduled for the
week of February 6, 2017.

Continue validation of laboratory analytical data.

Begin preparation of water level contour maps.



——

de maximis, inc.

Monthly Progress Report #032

Gary Development Landfill Superfund Site
January 13, 2017

Page 3 of 3

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

¢ None.

F. ENCOUNTERED / ANTICIPATED DELAYS

e Given access issues associated with the planned installation of an off-Site
monitoring well, EPA requested that the updated project schedule be re-
submitted once access to groundwater monitoring well MW04S location is

secured.

G. COMMUNITY RELATIONS ACTIVITIES

e None.



